

Reconnect West Seattle Implementation Plan Quarterly Report Q1 2021

April 8, 2021



City of Seattle

Reconnect West Seattle - Vision and Goals

Achieve similar levels of travel across the Duwamish to those seen before the closure of the High-Rise Bridge, while reducing the environmental injustices that impact communities in the Duwamish Valley.

Goals

1. Address increased traffic volumes and other impacts to neighborhoods along detour routing
2. Reimagine West Seattle transportation through mode share shifts and travel pattern changes throughout the peninsula
3. Understand community concerns and obtain feedback on projects, services, and facilities needed for West Seattle travelers to shift to non-car modes
4. Develop a comprehensive implementation plan that incorporates community feedback to ensure travelers reach their desired destinations
5. Regularly communicate with community in the coming months and years as traveler patterns change to address transportation needs

Community-Led Process

- In March-June, SDOT collected and reviewed project ideas from community
- In July and August, project ideas were then prioritized through 6 community surveys
- The surveys were promoted in underserved communities with the help of DON and community liaisons

Neighborhood Surveys

- SODO
- Georgetown
- South Park
- West Seattle (Roxhill, Highland Park, Riverview, and South Delridge)

Network Strategy Surveys

- Freight*
- Bike



*Prioritization by the Seattle Freight Advisory Board

Reconnect West Seattle Implementation Plan

- Top-ranking projects were included in the Implementation Plan for construction in either 2020 or 2021
- The Plan was shared with the West Seattle Bridge Community Task Force on September 9
- SDOT will continue to collect input from community and will consider additional improvements for construction in 2022+

Seattle Department of Transportation

RECONNECT WEST SEATTLE

Implementation Plan (Action 4)

PROJECTS COMPLETED OR IN PROGRESS THROUGH AUGUST 2020

Since March, we implemented 175 changes to support communities affected by the West Seattle Bridge closure to the best of our ability, and preserve and enhance public safety. These improvements are the foundation that Reconnect West Seattle's community-identified projects will build upon.

Below is a list of projects completed or in progress through August 2020 that were included on the neighborhood ballots or were done to improve mobility for people traveling by employer shuttle, vanpool, transit or water taxi.

#**	Project	Approach	Category	Origin
*143	Detour Route Signal Improvement	Create new signal timing plans for SW Michigan St and other detour route corridors that can be implemented when significant congestion occurs	South Park	SDOT staff
*139	4th Ave S & Michigan Signal Improvements	Improve signal timing along detour route, 4th Ave S and Michigan St	South Park	SDOT staff
156	E Marginal Way Signal Improvement	Improve signal timing at E Marginal Way, 4th Ave S, and 1st Ave S intersection	Georgetown	Community Request, WSB Town Hall
182	S Michigan St Traffic Improvement	Make signal improvements for the eastbound and westbound traffic on S Michigan St through Georgetown	Georgetown	Community Request
46920	S Michigan St Signal Improvement	Make S Michigan St Intelligent Transportation System improvements	Georgetown	Georgetown Mobility Study
W25	Orchard/Delridge Signal Improvement	Update signals to address traffic backups at Orchard St. and Delridge Way SW	West Seattle (Highland Park, Riverview, S Delridge, Roxhill)	Community Request, HPAC letter
MAP	Low Bridge Access	Expand access to Low Bridge	Freight, Employer Shuttles, Vanpool	Community and Agency Request
MAP	Transit Lanes and signal priority	Installed bus lanes on Spokane Street and Delridge Way	Transit (Bus)	SDOT and Metro
MAP	Transit Service	Revised bus service to accommodate High Bridge closure. Metro published a West Seattle Bridge Closure Transit Action Plan.	Transit (Bus)	Metro
MAP	Additional Water Taxi service	Issued RFP for additional boats; funding source needed	Transit (Water Taxi)	Metro

** indicates support from targeted outreach efforts.

RECONNECT WEST SEATTLE IMPLEMENTATION PLAN ACTION 4 | 7

Seattle Department of Transportation

Reconnect West Seattle update



Completed **24 of the 64** 2020 and 2021 RWSIP projects and one transit spot signal improvement at SW Alaska St & Fauntleroy Ave SW

Home Zone projects are groups of many projects, below are the amount of small spot improvements contained in each Home Zone:

- South Park Home Zone = 20 projects
- Georgetown Home Zone = 14 projects
- Highland Park Home Zone = 27 projects



Updated [RWS project dashboard](#) to include the 195 completed traffic mitigation projects

Recent work completed

Finalized Home Zone plans in South Park, Georgetown, and Highland Park

Home Zone project delivery:

- Implemented Home Zone projects with support from DIRT Corps and the Duwamish Valley Youth Corps
 - Planted 40 new trees in South Park
 - Completed clearing on the 8th Ave S Trail in South Park (phase 1)
- South Park speed humps (18) – April 3 to end of April. (15 of 18 complete (4/13/2021 update))



Upcoming work

Home Zone project delivery:

- Georgetown speed humps (7) – mid-April to May
- Georgetown Stay Healthy Street loop pilot project – April to May
- Highland Park speed humps and cushions (60) – May to July

Continue to plan, design, and built 2021 RWSIP and Home Zone capital projects

Continue to inform community about upcoming construction and project status



Mobility action plan update

COVID Recovery has begun

Phase 3 of WA State Healthy Washington – Roadmap to Recovery.

All adults eligible for COVID vaccination April 15.

- Stay local
- Change your mode of travel
- Change the time of your trip
- Use eye contact with others when traveling
- When driving, stay on detour routes
- Seattle Public Schools have opened, school speed cameras are on – SLOW DOWN

How People Get Around - Change Needed



What's ahead

- Sal the Salmon campaign beginning in April
- Transportation Demand Management (TDM) / Travel Options and platform, engagement campaign (including mobile app) in summer
- Additional transit service hours:
 - **30,000 Annual Hours for September 2021**
 - Routes 50, 60, 120, and RapidRide C Line (specific investments finalized in April)
 - Adds align with times when low-bridge is closed to general purpose traffic
 - \$1M for transit pass and vanpool subsidies
- Large employer COVID Recovery engagement
 - Commute Seattle workplace survey in May
- Partnerships
 - Kitsap County Southworth Fast Foot Ferry began in March 2021
 - King County Metro Water Taxi summer schedule and additional capacity on buses on April 19
 - Vanpool promotion for West Seattle commuters extended through August 31



Reporting on the 5 Implementation Plan Goals

- **Goal #1:** Address increased traffic volumes and other impacts to neighborhoods along detour routing.
- We completed **17 of 48 planned projects** within a ¼ mile of the detour routes to mitigate increased traffic volumes.

Updated: 4/8/21

Reporting on the 5 Implementation Plan Goals

- **Goal #2:** Reimagine West Seattle transportation through mode share shifts and travel pattern changes throughout the peninsula.
- We completed **17 of 41 planned projects** that support people walking/rolling, biking, and using transit.

Updated: 4/8/21

Reporting on the 5 Implementation Plan Goals

- **Goal #3:** Understand community concerns and obtain feedback on projects, services, and facilities needed for West Seattle travelers to shift to non-car modes.
- We completed **3 of 13 planned projects** proposed through targeted outreach with historically underserved communities.

Updated: 4/8/21

Reporting on the 5 Implementation Plan Goals

- **Goal #4:** Develop a comprehensive implementation plan that incorporates community feedback to ensure travelers reach their desired destinations.
- We completed **24 of 64 planned projects** included in Reconnect West Seattle Implementation Plan.
- The status of all Implementation Plan projects is included in the Appendix.

Updated: 4/8/21

Reporting on the 5 Implementation Plan Goals

- **Goal #5:** Regularly communicate with community in the coming months and years as traveler patterns change to address transportation needs
- To continually address changing community conditions, we held 35 community meetings and 8 community walks to inform projects planned for 2020 and 2021.

Updated: 12/9/20

Appendix: Project Status Lists

Project Status Summary

Updated: 3/24/21

Status	Ongoing	Not recommended to advance	2020 Delivery	2021 Delivery	Total
Ongoing	14	--	--	--	14
Not recommended to advance	--	4	--	--	4
Complete	--	--	22	2	24
Design	--	--	0	14	14
Planning	--	--	0	6	6
In partnership with KCM	--	--	0	2	2
Total	14	4	22	24	64

Ongoing Project List

Updated: 3/24/21

Delivery Year	Survey Category	#	Project Name	Project Description	Status
Ongoing	Georgetown Survey	156	1st Ave S Bridge Signal Improvements	Improve signal timing at East Marginal Way S, 4th Ave S, and 1st Ave S	Ongoing
Ongoing	Georgetown Survey	182-1	S Michigan St Signal Improvements	Improve signal progression for S Michigan St	Ongoing
Ongoing	Georgetown Survey	182-2	S Michigan St Signal Improvements	Improve signal timing	Ongoing
Ongoing	Georgetown Survey	46920	S Michigan St ITS Improvements	Intelligent Transportation System (ITS) improvements	Ongoing
Ongoing	SODO Survey	24	SODO Drainage Improvements	Work with Seattle Public Utilities to monitor drainage and ponding issues	Ongoing
Ongoing	SODO Survey	164/205/61211	East Marginal Way S Paving Improvements	Improve pavement conditions if grant funding is not awarded	Ongoing
Ongoing	South Park Survey	139	4th Ave S and S Michigan St Signal Improvements	Improve signal timing for S Michigan St	Ongoing
Ongoing	South Park Survey	143	Detour Route Signal Improvements	Improve signal timing on detour routes	Ongoing
Ongoing	Freight Survey	F08	Harbor Island Contingency Access	Evaluate contingency access via 16th Ave SW, 13th Ave SW, SW Hanford St, and 11th Ave SW	Ongoing
Ongoing	Freight Survey	F09	Alaskan Way Signal Improvements	Improve signal timing at Madison St and Marion St	Ongoing
Ongoing	Freight Survey	F023	East Marginal Way S Access Restrictions	Assess access restrictions between S Spokane St and S Atlantic St	Ongoing
Ongoing	MAP Survey	N/A	Low Bridge Access	Evaluate continued access to Low Bridge	Ongoing
Ongoing	MAP Survey	N/A	Employer Coordination	Work with employers to maintain and support work-from-home options	Ongoing
Ongoing	MAP Survey	N/A	Expand shared employer shuttles	Through King County Metro's Shared Employer Shuttle Program expand access to shuttles for smaller employers	Ongoing

2020 Project List

Updated: 3/24/21

Delivery Year	Survey Category	#	Project Name	Project Description	Status
2020	Georgetown Survey	28	Airport Way S Safety Improvements	Add speed radar feedback signs	Complete
2020	Georgetown Survey	183	S Michigan St and Corson Ave S	Extend length of northbound right turn lane	Complete
2020	SODO Survey	7	East Marginal Way PBL Improvements	Refresh existing bike lane markings, add delineators and green driveway markings	Complete
2020	SODO Survey	20	BNSF Crossing Improvements	Rail crossing improvements at S Holgate St and S Horton St	Complete
2020	SODO Survey	26	SODO Pothole Repair	Repair potholes along detour routes and other locations	Complete
2020	SODO Survey	207/47420	S Spokane St Bike Improvements	Spot improvements along S Spokane St and the West Seattle Bridge Trail	Complete
2020	South Park Survey	135	South Park Bike and Pedestrian Map	Map of bike and pedestrian routes to access the South Park and 1st Ave S Bridge; Walking map and biking map available online.	Complete
2020	South Park Survey	301	S Cloverdale St Safety Improvements	Add speed radar feedback signs	Complete
2020	South Park Survey	W50	14th Ave S and S Cloverdale St Improvements	Relocate the stop bars and signal detection and expand the width of the south leg crosswalk	Complete
2020	West Seattle Survey	W25	Delridge Way SW and SW Orchard St Signal Improvements	Update signal timing	Complete
2020	West Seattle Survey	W51	West Seattle Arterial Maintenance	Repair potholes on 35th Ave SW, W Marginal Way SW, SW Delridge Way, SW Holden St	Complete

2020 Project List

Updated: 3/24/21

Delivery Year	Survey Category	#	Project Name	Project Description	Status
2020	Bike Survey	Multiple	West Seattle Bridge Trail Improvements	Bike improvements along the West Seattle Bridge Trail and S Spokane St	Complete
2020	Bike Survey	B023/B056	East Marginal Way PBL Improvements	Refresh existing bike lane markings, add delineators and green driveway markings	Complete
2020	Freight Survey	F01	2nd Ave SW and Highland Park Way SW Improvements	Refresh pavement markings and replace damaged signs	Complete
2020	Freight Survey	F02	SR 509 NB Off-Ramp Vegetation Maintenance	Trim vegetation at 2nd Ave S to improve sightlines for northbound drivers	Complete
2020	Freight Survey	F03	14th Ave S and S Cloverdale St Improvements	Relocate the stop bars and signal detection and expand the width of the south leg crosswalk	Complete
2020	Freight Survey	F10	West Seattle Bridge Trail Improvements	Bike improvements along the West Seattle Bridge Trail and S Spokane St	Complete
2020	MAP Survey	N/A	Additional transit service (Metro)	Metro adding back routes 55, 56, 57 to better serve Admiral (September 19, 2020)	Complete
2020	MAP Survey	N/A	Transit Service	Revised bus service to accommodate High Bridge closure. Metro published a West Seattle Bridge Closure Transit Action Plan.	Complete
2020	MAP Survey	N/A	Low Bridge Access	Expand access to Low Bridge	Complete
2020	MAP Survey	N/A	Transit Lanes and signal priority	Installed bus lanes on Spokane Street and Delridge Way	Complete
2020	MAP Survey	N/A	Water Taxi Service	Issued RFP for additional boat; funding source needed	Complete

2021 Project List

Updated: 3/24/21

Delivery Year	Survey Category	#	Project Name	Project Description	Status
2021	SODO Survey	6	SODO Transit Improvements	Transit-only lane on 1st Ave S, other bus stop improvements	Complete
2021	Bike Survey	B038/B039	Georgetown to Downtown Bike Connection	Evaluate protected bike lane on Airport Way S or parallel route (continued evaluation by BMP)	Complete
2021	Georgetown Survey	13	Corson Ave S Safety Improvements	Safety improvements from East Marginal Way S to Airport Way S	Design
2021	Georgetown Survey	14	S Orcas St Bike Improvements	Bike and pedestrian improvements from East Marginal Way S to Corson Ave S	Design
2021	Georgetown Survey	46	Airport Way S and S Lucile St Improvements	Pedestrian, bike, transit and vehicular access improvements	Design
2021	Georgetown Survey	133	Georgetown Home Zone	Limit access to side streets and add traffic calming	Design
2021	SODO Survey	91	East Marginal Way S and SW Klickitat Way Improvements	Striping improvements to better organize turning movements	Design
2021	South Park Survey	160	S Cloverdale St and 10th Ave S Improvements	Pedestrian and bike crossing improvements	Design
2021	South Park Survey	161	S Cloverdale St and 12th Ave S Improvements	Pedestrian and bike crossing improvements	Design
2021	South Park Survey	172	South Park Home Zone	Limit access to side streets and add traffic calming	Design
2021	South Park Survey	162	South Park Stay Healthy Streets	Add Stay Healthy Streets where appropriate in South Park	Design

2021 Project List

Updated: 3/24/21

Delivery Year	Survey Category	#	Project Name	Project Description	Status
2021	West Seattle Survey	W24	Highland Park Home Zone	Limit access to side streets and add traffic calming	Design
2021	West Seattle Survey	W27	8th Ave SW and SW Roxbury St Signal Improvements	Update signal timing and add left turn phase	Design
2021	West Seattle Survey	W60	8th Ave SW and SW Roxbury St Improvements	Add left turn signal	Design
2021	West Seattle Survey	W61	15th Ave SW and SW Roxbury St Improvements	Add southbound left turn lane	Design
2021	Bike Survey	B027/B055/B060/B076	West Marginal Way SW Improvements	New walkway and protected bike lane	Design
2021	Freight Survey	F06	West Marginal Way SW Improvements	New walkway and protected bike lane	Design
2021	South Park Survey	54	Dallas Ave S and 14th Ave S Improvements	Pedestrian and safety improvements	Planning
2021	Bike Survey	B079	21st Ave SW Neighborhood Greenway Improvements	Improvements to 21st Ave SW between West Seattle Bridge and SW Dawson St	Planning
2021	MAP Survey	N/A	Ride-matching for carpools	Increase awareness of carpool options and help with ride matching	Planning
2021	MAP Survey	N/A	Connections to Water Taxi	Evaluate improved parking and transit connections to/from water taxi	Planning
2021	MAP Survey	N/A	HOV Access	Explore HOV priority to/from West Seattle on detour routes	Planning
2021	MAP Survey	N/A	Evaluate New/Revised Transit Connections	Evaluate new/revised routes to reflect new trip patterns	In partnership with KCM
2021	MAP Survey	N/A	Ride-matching for vanpools	Promote better awareness of vanpool option to employers/employees; assist in ride-matching	In partnership with KCM

Projects Not Recommended to Advance

Updated: 3/24/21

Delivery Year	Survey Category	#	Project Name	Project Description	Status
2021	Georgetown Survey	188	SR 509 SB On-Ramp Improvement	Add second lane on southbound ramp from S Michigan St	Not recommended to advance ¹
2021	SODO Survey	36	Chelan 5-Way Intersection Bypass	Explore opportunities for Low Bridge access using the ramp west of Fire Station 36	Not recommended to advance ²
2021	West Seattle Survey	W20	SR 509 NB On-Ramp Improvement	Increase the number of lanes on West Marginal Way S to access 1st Ave Bridge NB on-ramp	Not recommended to advance ³
2021	West Seattle Survey	W28	Highland Park Way SW and SW Holden St Improvement	Add extra traction on the uphill, southbound lane on Highland Park Way SW	Not recommended to advance ⁴

¹ Project is not recommended to advance since it does not meet WSDOT's design standards.

² Project is not recommended to advance due to potential conflicts with repair efforts and for having high risk of bike, pedestrians, and vehicles accessing the high bridge at the ramps. We will continue to monitor this area for potential transit and bike improvements.

³ Project is not recommended to advance due to impacts to mainline SR 509.

⁴ Project is not recommended to advance due to existing pavement design and future challenges with updating roadway markings. Northbound left turn phase added to address collision patterns.

Georgetown Project List 2020-2021

Updated: 3/24/21

Delivery Year	Survey Category	#	Project Name	Project Description	Status
2020	Georgetown Survey	183	S Michigan St and Corson Ave S	Extend length of northbound right turn lane	Complete
2020	Georgetown Survey	28	Airport Way S Safety Improvements	Add speed radar feedback signs	Complete
2021	Georgetown Survey	13	Corson Ave S Safety Improvements	Safety improvements from East Marginal Way S to Airport Way S	Design
2021	Georgetown Survey	14	S Orcas St Bike Improvements	Bike and pedestrian improvements from East Marginal Way S to Corson Ave S	Design
2021	Georgetown Survey	46	Airport Way S and S Lucile St Improvements	Pedestrian, bike, transit and vehicular access improvements	Design
2021	Georgetown Survey	133	Georgetown Home Zone	Limit access to side streets and add traffic calming	Design
Ongoing	Georgetown Survey	46920	S Michigan St ITS Improvements	Intelligent Transportation System (ITS) improvements	Ongoing
Ongoing	Georgetown Survey	156	1st Ave S Bridge Signal Improvements	Improve signal timing at East Marginal Way S, 4th Ave S, and 1st Ave S	Ongoing
Ongoing	Georgetown Survey	182-1	S Michigan St Signal Improvements	Improve signal progression for S Michigan St	Ongoing
Ongoing	Georgetown Survey	182-2	S Michigan St Signal Improvements	Improve signal timing	Ongoing
2021	Georgetown Survey	188	SR 509 SB On-Ramp Improvement	Add second lane on southbound ramp from S Michigan St	Not recommended to advance ¹

¹Project is not recommended to advance since it does not meet WSDOT's design standards.

SODO Project List 2020-2021

Updated: 3/24/21

Delivery Year	Survey Category	#	Project Name	Project Description	Status
2020	SODO Survey	7	East Marginal Way PBL Improvements	Refresh existing bike lane markings, add delineators and green driveway markings	Complete
2020	SODO Survey	20	BNSF Crossing Improvements	Rail crossing improvements at S Holgate St and S Horton St	Complete
2020	SODO Survey	26	SODO Pothole Repair	Repair potholes along detour routes and other locations	Complete
2020	SODO Survey	207/47420	S Spokane St Bike Improvements	Spot improvements along S Spokane St and the West Seattle Bridge Trail	Complete
2021	SODO Survey	6	SODO Transit Improvements	Transit-only lane on 1st Ave S, other bus stop improvements	Complete
2021	SODO Survey	91	East Marginal Way S and SW Klickitat Way Improvements	Striping improvements to better organize turning movements	Design
Ongoing	SODO Survey	24	SODO Drainage Improvements	Work with Seattle Public Utilities to monitor drainage and ponding issues	Ongoing
Ongoing	SODO Survey	164/205/61211	East Marginal Way S Paving Improvements	Improve pavement conditions if grant funding is not awarded	Ongoing
2021	SODO Survey	36	Chelan 5-Way Intersection Bypass	Explore opportunities for Low Bridge access using the ramp west of Fire Station 36	Not recommended to advance ¹

¹Project is not recommended to advance due to potential conflicts with repair efforts and for having high risk of bike, pedestrians, and vehicles accessing the high bridge at the ramps. We will continue to monitor this area for potential transit and bike improvements.

South Park Project List 2020-2021

Updated: 3/24/21

Delivery Year	Survey Category	#	Project Name	Project Description	Status
2020	South Park Survey	135	South Park Bike and Pedestrian Map	Map of bike and pedestrian routes to access the South Park and 1st Ave S Bridge; Walking map and biking map available online.	Complete
2020	South Park Survey	301	S Cloverdale St Safety Improvements	Add speed radar feedback signs	Complete
2020	South Park Survey	W50	14th Ave S and S Cloverdale St Improvements	Relocate the stop bars and signal detection and expand the width of the south leg crosswalk	Complete
2021	South Park Survey	160	S Cloverdale St and 10th Ave S Improvements	Pedestrian and bike crossing improvements	Design
2021	South Park Survey	161	S Cloverdale St and 12th Ave S Improvements	Pedestrian and bike crossing improvements	Design
2021	South Park Survey	169	South Park Home Zone	Limit access to side streets and add traffic calming	Design
2021	South Park Survey	172	South Park Stay Healthy Streets	Add Stay Healthy Streets where appropriate in South Park	Design
2021	South Park Survey	54	Dallas Ave S and 14th Ave S Improvements	Pedestrian and safety improvements	Planning
Ongoing	South Park Survey	139	4th Ave S and S Michigan St Signal Improvements	Improve signal timing for S Michigan St	Ongoing
Ongoing	South Park Survey	143	Detour Route Signal Improvements	Improve signal timing on detour routes	Ongoing

West Seattle Project List 2020-2021

Roxhill, Highland Park, Riverview, and South Delridge

Updated: 3/24/21

Delivery Year	Survey Category	#	Project Name	Project Description	Status
2020	West Seattle Survey	W25	Delridge Way SW and SW Orchard St Signal Improvements	Update signal timing	Complete
2020	West Seattle Survey	W51	West Seattle Arterial Maintenance	Repair potholes on 35th Ave SW, W Marginal Way SW, SW Delridge Way, SW Holden St	Complete
2021	West Seattle Survey	W24	Highland Park Home Zone	Limit access to side streets and add traffic calming	Design
2021	West Seattle Survey	W27	8th Ave SW and SW Roxbury St Signal Improvements	Update signal timing and add left turn phase	Design
2021	West Seattle Survey	W60	8th Ave SW and SW Roxbury St Improvements	Add left turn signal	Design
2021	West Seattle Survey	W61	15th Ave SW and SW Roxbury St Improvements	Add southbound left turn lane	Design
2021	West Seattle Survey	W20	SR 509 NB On-Ramp Improvement	Increase the number of lanes on West Marginal Way S to access 1st Ave Bridge NB on-ramp	Not recommended to advance ²
2021	West Seattle Survey	W28	Highland Park Way SW and SW Holden St Improvement	Add extra traction on the uphill, southbound lane on Highland Park Way SW	Not recommended to advance ¹

¹ This project is not recommended to advance due to impacts to mainline SR 509.

² Project is not recommended to advance due to existing pavement design and future challenges with updating roadway markings. Northbound left turn phase added to address collision patterns.

Freight Project List 2020-2021

Updated: 3/24/21

Delivery Year	Survey Category	#	Project Name	Project Description	Status
2020	Freight Survey	F01	2nd Ave SW and Highland Park Way SW Improvements	Refresh pavement markings and replace damaged signs	Complete
2020	Freight Survey	F02	SR 509 NB Off-Ramp Vegetation Maintenance	Trim vegetation at 2nd Ave S to improve sightlines for northbound drivers	Complete
2020	Freight Survey	F03	14th Ave S and S Cloverdale St Improvements	Relocate the stop bars and signal detection and expand the width of the south leg crosswalk	Complete
2020	Freight Survey	F10	West Seattle Bridge Trail Improvements	Bike improvements along the West Seattle Bridge Trail and S Spokane St	Complete
2021	Freight Survey	F06	West Marginal Way SW Improvements	New walkway and protected bike lane	Design
2021	SODO Survey	91	East Marginal Way S and SW Klickitat Way Improvements	Striping improvements to better organize turning movements	Design
Ongoing	Freight Survey	F08	Harbor Island Contingency Access	Evaluate contingency access via 16th Ave SW, 13th Ave SW, SW Hanford St, and 11th Ave SW	Planning
Ongoing	Freight Survey	F09	Alaskan Way Signal Improvements	Improve signal timing at Madison St and Marion St	Ongoing
Ongoing	Freight Survey	F23	East Marginal Way S Access Restrictions	Assess access restrictions between S Spokane St and S Atlantic St	Ongoing

Bike Project List 2020-2021

Updated: 3/24/21

Delivery Year	Survey Category	#	Project Name	Project Description	Status
2020	Bike Survey	Multiple	West Seattle Bridge Trail Improvements	Bike improvements along the West Seattle Bridge Trail and S Spokane St	Complete
2020	Bike Survey	B023/B056	East Marginal Way PBL Improvements	Refresh existing bike lane markings, add delineators and green driveway markings	Complete
2021	Bike Survey	B038/B039	Georgetown to Downtown Bike Connection	Evaluate protected bike lane on Airport Way S or parallel routes	Complete
2021	Bike Survey	B027/B055/B060/B076	West Marginal Way SW Improvements	New walkway and protected bike lane	Design
2021	Bike Survey	B079	21st Ave SW Neighborhood Greenway Improvements	Improvements to 21st Ave SW between West Seattle Bridge and SW Dawson St	Planning

Mobility Action Plan Project List 2020-2021

Updated: 3/24/21

Delivery Year	Survey Category	#	Project Name	Project Description	Status
2020	MAP Survey	N/A	Additional transit service (Metro)	Metro adding back routes 55, 56, 57 to better serve Admiral	Complete
2020	MAP Survey	N/A	Transit Service	Revised bus service to accommodate High Bridge closure. Metro published a West Seattle Bridge Closure Transit Action Plan.	Complete
2020	MAP Survey	N/A	Low Bridge Access	Expand access to Low Bridge	Complete
2020	MAP Survey	N/A	Transit Lanes and signal priority	Installed bus lanes on Spokane Street and Delridge Way	Complete
2020	MAP Survey	N/A	Water Taxi Service	Issued RFP for additional boat; funding source needed	Complete
2021	MAP Survey	N/A	HOV Access	Explore HOV priority to/from West Seattle on detour routes	Planning
2021	MAP Survey	N/A	Connections to Water Taxi	Evaluate improved parking and transit connections to water taxi	Planning
2021	MAP Survey	N/A	Ride-matching for carpools	Increase awareness of carpool options and help with ride matching	Planning
2021	MAP Survey	N/A	Evaluate New/Revised Transit Connections	Evaluate new/revised routes to reflect new trip patterns	In partnership with KCM
2021	MAP Survey	N/A	Ride-matching for vanpools	Promote better awareness of vanpool option to employers/employees; assist in ride-matching	In partnership with KCM
Ongoing	MAP Survey	N/A	Low Bridge Access	Evaluate continued access to Low Bridge	Ongoing
Ongoing	MAP Survey	N/A	Employer Coordination	Work with employers to maintain and support work-from-home options	Ongoing
Ongoing	MAP Survey	N/A	Expand shared employer shuttles	Through King County Metro's Shared Employer Shuttle Program expand access to shuttles for smaller employers	Ongoing